

CRFMS Monthly Accomplishment Report |May 2022

PROGRAM / ACTIVITIES / PROJECT	PERFORMANCE INDICATOR	OFFICE									Exp. Class	ALLOT.
			TARGET				ACCOMPLISHMENT					
			ANNUAL TARGET	APR	MAY	TO DATE	APR	MAY	TO DATE	% accomp		
A.03.d.3 - COASTAL AND MARINE ECOSYSTEMS REHABILITATION SUB-PROGRAM												
1 Capacity Building	Trainings conducted (no.)	Regn'l Office	1			1			1	20%	MOOE	300
1.1 Conduct of trainings for CMEMP Implementation Enhancement												
MILESTONE ACTIVITIES												
1. Inventory of PA staff, regional technical staff / support staff with trainings attained (10%)						1			1	10%		
2. Identification of staff (region/cenro/penro and partner SUCs/agencies) to be involved in the trainings to enhance the capacity of PA in biodiversity conservation and achievement of CMEMP targets (10%)						1			1	10%		
3. Conduct of the capacity building activities (40%)												
(Scheduled MPAN Training on May 25-26, 2022 per approved RSO No. 2022-04155 was postponed indefinitely pending availability of resource speaker from BMB)												
4. Development and submission of implementation agreements (10%) with profile of attendees/ participants (15%)												
6. Application to the management effectiveness of respective sites/PA (15%)												
Other Accomplishments (Trainings Attended):												
1. Attended the Self-paced Learning Event on the Philippines Public-Private Program for DENR via Zoom and Cast LMS on Feb. 14-March 01, 2022									1	100%		
2. Attended the BDFE Roadmapping Workshop back to back Orientation on BDFE FA Screening Process conducted by BMB via Zoom on Feb. 22-24, 2022									1	100%		
3. Attended the Mainstreaming BDFE in National Program - Green Economic Development conducted by BMB on May 19-20, 2022 via Zoom									1	1	100%	

PROGRAM / ACTIVITIES / PROJECT	PERFORMANCE INDICATOR	OFFICE									Exp. Class	ALLOT.
			TARGET				ACCOMPLISHMENT					
			ANNUAL TARGET	APR	MAY	TO DATE	APR	MAY	TO DATE	% accomp		
2 Knowledge Management	Database updated/maintained (Regn'l Office	1	1	1	1	1	1	1	100%	MOOE	250,000
	2.1 Maintenance/updating of CMEMP website/database											
	MILESTONE ACTIVITIES											
	1. Hiring of CEO (database encoder based on QS) to oversee (40%)				1	1	1	1	1	40%		
	2. Maintenance of database (40%)			1	1	1		1	1	40%		
	-updated population of data to an offline template form (csv form)											
	-quality check of encoded information											
	3. Feedbacking on the parameters for updating on the survey (meetings) or thru the established database group chat (20%)			1	1	1	1	1	1	20%		
	4. Attendance to regular orientation/ trainings database updating organized by the BMB											
3 Social Marketing and Mobilization (CEPA)	Special events conducted with	Regn'l Office	4		1	1	1	1	2	50%	MOOE	100,000
	report submitted (no.)											
	MILESTONE ACTIVITIES											
	a. Month of the Ocean (MOO) Celebration											
	- MOO simultaneous coastal clean-up activity in the 12 coastal barangays of the City on May 19, 2022				1	1		1	1	100%		
	- Launching of the #TiktokParaSaKaragatan at Brgy. Gusa Covered Court on May 19, 2022											
	- Posting of the #TiktokParaSaKaragatan campaign at the DENR Facebook Page on May 20, 2022											
	b. World Oceans Day											
	c. Coral Triangle Day											
	b. International Coastal Clean-up Celebration											
	Other Accomplishments (Other events celebrated):											
	1. Conducted underwater clean-up in line with the 2022 Earth Day Celebration at Dampil MPA, Lagonglong, Misamis Oriental on April 22, 2022							1	1	100%		

PROGRAM / ACTIVITIES / PROJECT		PERFORMANCE INDICATOR	OFFICE									Exp. Class	ALLOT.
				TARGET				ACCOMPLISHMENT					
				ANNUAL TARGET	APR	MAY	TO DATE	APR	MAY	TO DATE	% accomp		
4	Hiring of CMEMP Program Extension Officers	CMEMP Extension Officer hired	Regn'l Office	1	1	1	1	1	1	1	100%	MOOE	324,000
5	Project Monitoring and Supervision (PMS)		Regn'l Office							1	100%	MOOE	275,000
	1. Attended the Urgent Meeting re: Easement Delineation on January 18, 2022 at the DENR TS Conference Room									1	100%		
	2. Conducted CY 2020 CMEMP Levelling-Off Meeting with PENROs/CENROs/PAMO on Feb. 2-4, 2021 via Google Meet												
	3. Attended Water Quality Monitoring Collaboration Meeting spearheaded by PENRO Misamis Occidental on Feb. 9, 2022 via Google Meet									1	100%		
	4. Provided technical assistance to LGU Dampil, Lagonglong in the re-establishment of its MPA boundaries and sinkers on Feb. 10, 2022									1	100%		
	5. Attended the Deliberation of the ICM Plan for the municipality of Talisayan, Misamis Oriental on Feb. 18, 2022 via Google Meet									1	100%		
	6. Attend the CMEMP National Year Starter facilitated by BMB on February 28-March 1, 2022 via Zoom									1	100%		
	7. Facilitated the Urgent Meeting on Eastern Iligan Bay MPAN Target of PENRO Lanao del Norte on March 4, 2022									1	100%		
	8. Conducted Emergency Meeting for the Status of Utilization of the BDFE Fund downloaded to PENRO Misamis Occidental on March 8, 2022 via Google Meet									1	100%		
	9. Attended the NIPAS-MPA Capacity Building Program ((NIMCAP) Year Starter Preparation Workshop on April 11-12, 2022 via Zoom							1		1	100%		
	10. Conducted Virtual Consultation Meeting on the Water Quality Monitoring target of PENRO Misamis Occidental under CMEMP on May 19, 2022								1	1	100%		

PROGRAM / ACTIVITIES / PROJECT	PERFORMANCE INDICATOR	OFFICE									Exp. Class	ALLOT.	
			TARGET				ACCOMPLISHMENT						
			ANNUAL TARGET	APR	MAY	TO DATE	APR	MAY	TO DATE	% accomp			
OTHER ACCOMPLISHMENTS/INITIATIVES:													
1. Facilitated the conduct of Two-Day Strategic Review of the Foreshore Development Framework Plan for Misamis Oriental on Feb. 17-18, 2022 at the DENR X Conference Room										1	100%		
2. Coordinated with the CDO BLGUs and OGAs involved in the CDO: CLD AMES Operation										1	100%		
3. Conducted Orientation on the CCP: CDLI AMES System Operation with the City LGU of Cagayan de Oro and its 12 coastal barangays, partner NGAs, and private sectors on March 2, 2022 via Google Meet										1	100%		
4. Attended the IUU-IFIT Trainer's Training conducted by BMB on March 10-11, 2022 via Zoom										1	100%		
5. Attended the Regional Bantay Asin Task Force Meeting for the 1st Semester on March 16, 2022													
6. Attended the Meeting for the Presentation of Ecological Survey Results for the Proposed Balsa Zone in Cagayan de Oro City on March 17, 2022										1	100%		
7. Attended Orientation on Safe Spaces Act (RA 11313) on March 29, 2022 via Zoom								1		1	100%		
8. CRFMS Staff served as a Resource Person during the Updated Social and Environment Management System Manual 2021 Training conducted by DPWH on April 7, 2022 via Zoom								1		1	100%		
9. Conducted Follow-Up Meeting for the CCP: CLDI Adoptive Monitoring and Evaluation System on with the partner LGU and NGA Stakeholders on April 29, 2022 via Google Meet								1		1	100%		
10. Spearheaded the CCP:MCMET On-site Monitoring and Evaluation of the Cleanliness of the CDO Coasts on May 5, 2022									1	1	100%		
11. Conducted DENR-LGU-Multisectoral Composite Monitoring and Evaluation Team (MCMET) Members Meeting on May 13, 2022 via G									1	1	100%		
12. Launching of the Dahil May Dagat, May Ikaw song (original music and composition) cum DENR Dance Hataw on May 25, 2022									1	1	100%		

[illegible]

[illegible]

[illegible]