



Republic of the Philippines

Department of Environment and Natural Resources, Region 10

Puntod, Cagayan de Oro City

E-mail add: r10@denr.gov.ph Telephone No. (088) 861-2593

MEMORANDUM FOR THE SECRETARY

THRU : **The Undersecretary for Field Operations – Mindanao**
DENR, Visayas Avenue, Diliman, Quezon City

ATTN : **The Director**
Biodiversity Management Bureau

The Chief
Coastal and Marine Division

FROM : **The Regional Executive Director**

SUBJECT : **SUBMISSION OF CY 2023 3RD QUARTER**
ACCOMPLISHMENT REPORT ON COASTAL AND
MARINE ECOSYSTEMS MANAGEMENT PROGRAM
(CMEMP) IMPLEMENTATION OF REGION 10

DATE : **OCT 13 2023**

Respectfully submitting the abovementioned report highlighting the following activities implemented per component under CMEMP, to wit:

A. Marine Protected Area (MPA) Management, Strengthening, and Networking

- Coral, seagrass and Mangrove monitoring in Initao-Libertad Protected Landscape and Seascape (ILPLS), and Baliangao Protected Landscape and Seascape (BPLS);
- Initial analysis of habitat monitoring and assessment in ILPLS and BPLS;
- Water Quality Monitoring for wet season in ILPLS and BPLS;
- Marine Protected Area Networking: Strategic Management Planning and Initial Network Activity implementation meetings and signing of MOA for the establishment for the Eastern Iligan Bay Alliance Marine Protected Area Network for Misamis Oriental; and conduct of network regular meetings and joint activities in Danao Bay MPA Network;
- Maintenance and Protection of Coastal and Marine ecosystems: Quarterly site/habitat survey in in ILPLS and BPLS; quarterly direct activities in in ILPLS and BPLS; repair and maintenance of CMEMP equipment's in Regional Office, ILPLS and BPLS; and monitoring/maintenance of coral rehabilitation sites in ILPLS and BPLS.

B. Biodiversity-Friendly Enterprise (BDFE)


- Organizational and Business Enhancement Training-Workshop for BDFE PO by Regional Office.

C. Capacity Building

- Attendance of one personnel to the NIPAS MPA Capacity Building Training on Disaster Assessment Risk Reduction Management (DARRM) in General Santos City.

D. Technical Assistance (TA)

- Provision of technical inputs to LGUs Plaridel, Baliangao, Initao, Libertad, and Naawan for mainstreaming of Integrated Coastal Management strategies into the LGUs' Comprehensive Land Use Plan (CLUP) and Comprehensive Development Plan;



RECEIVED FOR MAILING
Date: 10/13/23 Time: 4:30
Records Unit, DENR 10
BY: J. V. C. J. V. C. J. V. C.

Mr. Florin Magallon

- Provision of capacitation training for the Camiguin-wide MPAN management board;
- Formal Network establishment for Macajalar Bay MPA Network: formation of management body with roles clarified; conduct of consultation meetings, finalization of network financial management systems, and signing and notarization of MOA as legal basis;
- Regular Network meeting by CENRO Gingoog for sustaining Gingoog Bay MPAN;

E. Knowledge Management

- Maintenance of CMEMP Database by Regional Office; and
- Feed backing on the parameters for updating the survey (meetings) or thru the established database group chat Regional Office.

F. Social Marketing and mobilization

- International Coastal Clean-up Celebration by Regional Office and Field Offices through the hanging of tarpapel, distribution of Information, Education, Campaign (IEC) materials, and coastal clean-up activities.

G. Hiring of Program Extension Officers (PEOs)

- Signed contract of renewal with monthly accomplishment reports and supervisor's evaluation of hired PEOs in the Regional Office, PENRO Misamis Oriental, and PENRO Misamis Occidental;


H. Program Monitoring and Supervision

- Attended the National CMEMP Midyear Updating and Feed Backing Workshop back-to-back with Capacity Building Conference/Forum (July 9-15, 2023);
- Attended Habitat Ground Assessment and Sampling Site Identification Back-to-Back with Water Quality Sampling Site Orientation with the consolidation and harmonization of CMEMP Spatial Data on September 26-28, 2023;
- Attended Orientation on DAO 2021-13 and its annexes for terrestrial PAs Back-to-Back Business Development Services Refresher Course Cluster III at Grand Regal Hotel Davao City on September 4-8, 2023

I. Other Accomplishments

- Organized and facilitated the conduct of Meeting on the Proposed Development of Cala-cala as Ecopark on August 8, 2023;
- Provided technical assistance during the Area Delineation and Mapping and requested the ERDB-FWRDEC for the conduct of Soil Sampling for the identification of suitable species to be planted for the DENR-CSC Lingkod Bayani Eco Park on September 6-7, 2023; and
- Provided technical assistance and facilitated the preparations for the DENR-CSC Lingkod Bayani Eco Park Launching and Signing of the Memorandum of Understanding on September 22, 2023

For information and record.


HENRY A. ADORNADO, PhD