

[illegible]

PROGRAM / ACTIVITIES / PROJECT		PERFORMANCE INDICATOR	2025 PHYSICAL PERFORMANCE							Expense Class	Allotment	2025 FINANCIAL PERFORMANCE							REMARKS: Justifications for those activities with minor deviation - 70%-99% major deviation - below 70% over accomplishment >150%
			Target			Accomplishment		% Accomplishment				Obligation		Disbursement		% Budget Utilization Rate (BUR)			
			Annual	This Month	To Date	This Month	To Date	% Accomplish ment this Month	% Accomplishment to Date			This Month	To Date	This Month	To Date	(Oblig/Allot) X100 15=(12/10)*10 0	(Disb/Allot) X100 16=(14/10)*10 0	(Disb/Oblig) X100 17=(14/12)*10 0	
	a.5 Project Transform Final Consultation meeting with Heads of Patners and Stakeholders @ DENR COnference room with virtual participants - January 30, 2025					1													
	a.6 Project Transform Virtual meeting on Preparation of the checklist of preparatory task/activities of the Project Transform Launching and finalization of the working committees specific tasks - February 18, 2025					1													
	a.7 Project TRANSFORM Facilitator's Training: Unpacking Disaster Risk and Resilience and Project TRANSFORM Roll-out for Visayas and Mindanao Cluster - March 18-19, 2025					1													
	a.8 DENR X Project TRANSFORM Meeting/Workshop - June 5, 2025					1													
	a.9 Preparatory Meeting for the Launching of Project TRANSFORM in Lanao del Norte - June 10, 2025					1													
	a.10 Attended the CY 2025 Project Transform Colloquium @ Pasay City, Metro Manila					1													
	b. Meetings Attended																		
	b.1 Macajalar Bay Development Alliance (MBDA) 2nd Technical Working Group Meeting @ BFAR Conference Room - August 26, 2025					1													
	b.2 Fisheries Management Area- 9 Technical Working Group Meeting @ Sophie Red Hotel, Jasaan, Misamis Oriental- August 26-27, 2025					1													

Prepared by:

ALDE ELEANOR T. CALLANTA
CRFMS Staff

Reviewed by:

MERCEDITA G. BARBARONA
Asst. Chief CDD and concurrent Chief, CRFMS

Noted by:

ROEL G. DAHONOG
OIC Chief, CDD

Approved by:

RONALD D. GADOT
ARD for Technical Services